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M-026 LDR Report Project Manager Mee ting Minutes
at

2420 Stevens Center, Conference Room 126

 Ak!Richland, Washington
Meeting Held January 18,2005

9:30 am to 11:30 am 	 e 7 253

The undersigned indicate by their signatures that these meeting minutes re flect the actual
occurrences of the above dated meeting. Signatures denote concurrence with content
only and do not imply agreement or commitments.

Not Present
Date:

Greg Simon, Project Manager, DOE-RL

n	 /^ Date:
Woody Rus qProject Manager, DOE-ORP

7iT ' K	 G	 Date:' / 5 G
Eric Van Mason, Project Manager, Washington State Department of Ecology

Contractor Concurrence

tL Date:
Anthony Miskh LDR Report Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment ]. - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3- Actions and Workshop Items



Electronic Distribution:

J. Ayres Ecology
D. Bartus EPA
L. Bostic BNI
S. B. Cherry FH
M. S. Collins DOE-RL
B. Cum BNI
L D. Doughty C112M Hill
M. S. French DOE-RL
R. H. Gurske FH
J. B. Hebdon DOE-RL
M. F. Jarvis DOE-RL
A. G. Miskho FH
E. J. Murphy-Fitch FH
R. P. 011ero BHI
J. E. Rasmussen DOE-ORP
W. Russell DOE-ORP
G. L. Sinton DOE-RL
E. R. Slcinnarland Ecology
H. T. Tilden PNNL
E. VanMason Ecology
B. D. Williamson DOE-RL
R. W. Wilson Ecology
D. M. Nasek BHI

ADNIMSTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).



Attachment 1

M-026 LDR Report Project Manager Meeting
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held January 18, 2005
9:30 am to 11:30 am

Meeting Agenda

1. Last meeting minutes

2. Hot topics

• WTP Waste Forecasts: Changes will be proposed in the April CY2004 LDR Report in
Volume 1 Section 2.1.

• Correction to Ecology approval letter: The day Ecology received DOE comment responses
was October 28, 2004, not November 1 2004 as explained in the Ecology approval letter
dated November 23, 2004.

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers

• 340 Facility Complex at January 27 `1', 2005 200 Area LPCS PMM
• 105-K East Facility — tentatively will be presented at February 15, 2005 LDR PMM
• 2.41-702 Ventilation Building and DST report: Report has been transmitted by CHG to ORP.

The report will be transmitted to Ecology by the next LDR PMM.

4. Action Item Status (See Attachment 3)

5. Workshop items

• Consolidation of requirements documents and any other new agreements from workshops
(From March 14, 2002 Resolution of Dispute) (did not discuss)

6. Next meeting (date and time): February 15th, 2005, 9:30 — 11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held January 18, 2005
9:30 am to 11:30 am

Attendance List

Name	 Organization

E. Van Mason Ecology
A. G. Miskho FH
D. MI. Yasek BHI
B. Cum BNI
W. Russell ORP



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held January 18, 2005
9:30 am to 11:30 am

Actions and Workshop Items

Action # Responsible Descri tp ion Date Closed
Party

02-2003-03 DOE Consolidate the various requirements for the
LDR Report for review and comment by
Ecology.
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